
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:24 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 912 Date: 06-Sep-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 459

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam ( CCO # 98 ) . They
started at 7:00 AM.

Obra , Carlos , Jacob , Jonathon , & Zack had to work on the skirt ring beams . Crews had to prepare
their tools , sort the bolts & set them inside the shafts . They started at 7:20 AM. Crews were done at 8:30
AM.

After that , crews had to work on the ring beams on the West tower shaft . They had to pull & adjust the
beams , set the top , & bottom brackets , set the shims where is required , drive drift pins to align the holes
, install , & snug the permanent bolts using .
110 mm. bolts DHGM 270028 , 120 mm. bolts DHGM 270041 , 130 mm. bolts DHGM 270026
140 mm. bolts DHGM 270009 , 150 mm. bolts DHGM 270015 , 190 mm. bolts DHGM 270045

They started on the West tower shaft beam assembly at 8:40 AM. Crews were short on 2 shims .
Zack had to work on the shims . Crews had to grind the edge of one bracket to fit in place properly .
Crews were done at 4:00 PM.

Then , crews had to work on the North tower shaft ring beam assembly . They had to lift the beams , set
, adjust , & drive drift pins to align the holes . & install the permanent bolts. They started at 4:10 PM.

Carlos , Froylan , Jose Avilos , Jose P , Froylan Jr , Rogelio , Jose A , & Jose Jr. A had to work on the
top of the pedestal . Crews had to clean & roughen the top of the concrete . Crews had to prepare their
tools & equipments . They started to clean at 7:15 AM.

Carlos & Jose P had to work on the North side . They started at 7:15 AM. Crews were done at 10:00
AM.

After that , crews had to work on the West side . They started at 10:20 AM. Jose P left at 3:00 PM.

Jose Avilos had to work inside the tower shafts . He had to clean the areas behind the top brackets . He
started at 7:20 AM.

Rogelio & Froylan had to work on the South side . Froylan left to E - 2 at 9:00 AM. Jose Jr. continue to
work on the South side . He was done at 11:00 AM.

Froylan returned to the site at 3:30 PM. He had to work on house keeping to the end of the shift .

Jose A & Jose Jr. had to work on the shims on the top of the pedestals . Crews had to dust the top of
the pedestal & set 0.1 X 0.15 meter shims using 2 kind epoxy . The locations of the shims were marked by
ABF engineer . They started on the North side at 11:10 AM. Crews were done at 3;00 PM.

Crews could not set all the shims because of the painters activities & the West side was not cleaned yet
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After that , crews had to work on the drainage grating on the North side ( CCO # 79 ) . Crews had to
center the grating , mark , cut , chip the concrete , & clean the area. They started at 3:30 PM. Crews were
done at 5:00 PM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

Certified Coating crews came to the site at 8:45 AM. Tony , Luis , & Rafael came at 12:00 PM.
Francisco & Asa had to work on the containment on the East & South sides . They started at 9:00 AM.

Crews were done at 3:00 PM.

Rafael & Luis had to work on the preparations for tomorrow 's work . They had to reroute the blasting &
air supply hoses , prepare the blasting machine , accessories , & air compressor . They started at 12:45
PM.

Certified Coating crews were done at 3:00 PM. The left at 3:10 PM.

Jeffery came to the site at 12:40 PM. He had to work with the painters . Check Jeffery 's report for the
painters detailed activities

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. JOSE AVILASemi-Skilled Laborer 0.00 2.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 2.00 0.00 2.00

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 3.00 0.00 0.00 3.00

JNM LUIS PANIAGUAPainter 3.00 0.00 0.00 3.00

JNM FRANCISCO SERRANOPainter 8.00 0.00 0.00 8.00

APP RAFAEL SERANOPainter 3.00 0.00 0.00 3.00

JNM ASA CAMPTONPainter 8.00 0.00 0.00 8.00
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Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JR. JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP JR. FROYLAN RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 2.00 2.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ZACURY SLIGERIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00
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